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Mr. Dana Bayuk 
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Northwest Region, Portland Office 
Portland Harbor Section 
2020 SW Fourth Avenue, Suite 400 HAI Project No. 2708 
Portland Oregon 97201-4987 DEQ ECSI File No. 84 

 
SUBJECT: Progress Report, NW Natural Gasco Property, 7900 NW St. Helens 

Avenue, Portland, Oregon 
 

Dear Mr. Bayuk: 

Hahn and Associates, Inc. (HAI) has prepared this monthly Progress Report 
summarizing Remedial Investigation/Feasibility Study (RI/FS) and source control-related 
work activities conducted by NW Natural that have occurred relating to the Gasco 
property during the month of November 2012.  NW Natural is completing upland 
investigatory activities at the subject property under the Voluntary Agreement No. 
ECVC-WMCVC-NWR-94-13 (Voluntary Agreement) between NW Natural and the 
Oregon Department of Environmental Quality (DEQ).   

1.0 Communications and Document Submittals 
Several e-mails were exchanged between NW Natural and DEQ during the early 
November timeframe related to rescheduling the monthly project meeting.  The meeting 
was rescheduled from November 19 to December 5 in order to accommodate attendee 
availability.  

In e-mail correspondence dated November 13, 2012 (John Renda to Dana Bayuk), 
Anchor QEA provided an update on the Gasco source control well installation progress. 

In e-mail correspondence dated November 13, 2012 (Rob Ede to Dana Bayuk), HAI 
transmitted the report entitled Waste Disposal Characterization Results for Soil, 
Proposed Wastewater Treatment Plant Building Area, NW Natural Gasco Property, 
Portland, Oregon, dated November 13, 2012. 

In e-mail correspondence dated November 13, 2012 (John Renda to Dana Bayuk), 
Anchor QEA described an alternative method for borehole sealing below the NAPL 
funnel for extraction wells scheduled for installation. 

In e-mail correspondence dated November 14, 2012 (Dana Bayuk to John Renda), DEQ 
provided confirmation of approval for the method for sealing the borehole below the well 
sump as described in the November 13 e-mail from Anchor QEA. 

In e-mail correspondence dated November 16, 2012 (Rob Ede to Dana Bayuk), HAI 
transmitted the full NW Natural routine groundwater monitoring dataset to DEQ, updated 
through the Second Quarter of 2012. 

In e-mail correspondence dated November 21, 2012 (Rob Ede to Dana Bayuk), as 
follow-up to a telephone conversation of the same date, HAI provided a copy of soil 
management protocols to DEQ as previously approved for use by NW Natural at the 
Gasco and Siltronic properties.   
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In e-mail correspondence dated November 26, 2012 (Rob Ede to Dana Bayuk) HAI 
notified DEQ of pending field activities related to the fourth quarter groundwater 
monitoring event.  In e-mail correspondence the same date, DEQ acknowledged receipt 
of the notification. 

In e-mail correspondence dated November 26, 2012 (Dana Bayuk to Ben Hung), DEQ 
provided comments related to review of various documents necessary for construction of 
source control, including: 1) Treatment System Building Permit and Footprint Soil 
Sampling Report, 2) Greenway Permit Exemption, 3) Site Development Plan, and 4) 
Treatment System “Notice of Intent to Construct”. 

In e-mail correspondence dated November 29, 2012 (Dana Bayuk to John Edwards), 
DEQ clarified their request for weekly progress reports as related to groundwater source 
control construction activities. 

In e-mail correspondence dated November 29, 2012 (John Edwards to Dana Bayuk), 
Anchor QEA transmitted a draft agenda for the scheduled December 5, 2012 project 
meeting. 

In e-mail correspondence dated November 29, 2012 (Ben Hung to Dana Bayuk), Anchor 
QEA provided NW Natural responses to DEQ’s November 26, 2012 comments 
pertaining to the Treatment System Building Permit and the Building Footprint Soil 
Sampling Report. 

In e-mail correspondence dated November 30, 2012 (Dana Bayuk to Ben Hung), DEQ 
provided concurrence that NW Natural has adequately addressed those DEQ comments 
and requests as included in their November 26, 2012 e-mail as related to the Treatment 
System Building Permit and the Building Footprint Soil Sampling Report. 

2.0 Field Work 
Field activities related to monitoring and maintenance of the dense non-aqueous phase 
liquid (DNAPL) extraction system at surficial fill well locations MW-6-32 and MW-13-30 
occurred during November.  The system recovered approximately 7 gallons of fluids 
(primarily DNAPL) during November.  Approximately 1.5 gallons of DNAPL were 
manually removed from well PW-01-80 during November. 

Discharge of treated water (groundwater from the LNG containment basin) to the City of 
Portland sanitary sewer was initiated on March 16, 2007 under Temporary Wastewater 
Discharge Permit 500.022 (expires February 15, 2017).  Results from NW Natural’s 
effluent sampling are provided to BES in Discharge Monitoring Reports that are 
submitted for any month that effluent sampling occurs – which is at least quarterly in 
accordance with the permit.  As of November 28, 2012 a total of 8,793,915 gallons of 
treated water have been discharged to the sanitary sewer in 2012.  

Groundwater level measurements were collected on November 28, 2012 as part of the 
NW Natural fourth quarter 2012 routine monitoring event at the Gasco and Siltronic 
properties. 

Monitoring wells MW-27L, MW-27U, MW-29U, MW-30UMW-32U, MW-33U, MW-34L, 
MW-34U, MW-37U, MW-38U, and piezometer OW-5F were installed in November as 
part of the groundwater source control performance monitoring well network.  Also, 
pumping wells PW-6L and PW-10L were installed in November.   
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3.0 Anticipated Activities in December 2012 and January 2013 
NW Natural and DEQ technical working group communications and meetings are 
anticipated to occur as needed during December 2012 and January 2013 to work toward 
approval of proposed workplans and discuss ongoing project tasks.   

Construction related activities associated with the groundwater source control system 
will be conducted during this timeframe.  Permits for construction of the groundwater 
source control wastewater treatment plant building are expected to be approved by the 
City of Portland in December (permit received by NW Natural week of December 10, 
with building construction anticipated to commence shortly thereafter and will continue 
into the first quarter of 2013.  Installation of the approved alluvium water-bearing zone 
extraction wells is also expected to continue into the first quarter of 2013. 

DEQ is presently reviewing information related to the Beneficial Water Use 
Determination for the Alluvium Water-Bearing Zone at Gasco as discussed during May 
and June, 2012.   

The following reports and work plans for the Site have been submitted to DEQ through 
the date of this progress report.  Unless otherwise noted, NW Natural has not received 
DEQ comments on these documents.  

• Source Control Evaluation Report, “Segment 3” Siltronic Property Related to NW 
Natural “Gasco” Site, February 19, 2009, Anchor QEA.  Based on DEQ 
feedback, DEQ review of this document is prioritized behind reviews for 
Segments 1 and 2 Source Control Design documents and upland Risk 
Assessment-related reviews. 

• Final Stormwater Source Control Data Summary Report, September 2010, 
Anchor QEA.  Based on DEQ feedback, DEQ review of this document is 
prioritized behind reviews for Segments 1 and 2 source control design 
documents and upland risk assessment-related reviews. 

• Remedial Investigation Data Summary Report, Historical Manufactured Gas 
Plant Activities, Siltronic Corporation Property, March 31, 2011, HAI.  Based on 
DEQ feedback, it is understood that DEQ review is being conducted at this time, 
but the priority is lower than source control and risk assessment items. 

• Work Plan, Human Health and Ecological Risk Assessment, NW Natural Gasco 
Site, March 2012 (Anchor QEA, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, Doane Creek 
Embankment Soil and Sediment, Siltronic Corporation Property, dated March 29, 
2012 (HAI, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, DNAPL 
Characterization, Siltronic Corporation Property, dated April 23, 2012 (HAI, 
2012). 

• Discharge of Groundwater Monitoring Purge Water, NW Natural – Gasco 
Property, dated May 24, 2012 (HAI, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, Groundwater 
Monitoring Well Installations, Siltronic Corporation Property, dated July 23, 2012 
(HAI, 2012). 

Should you have any questions, please contact the undersigned. 



Mr. Dana Bayuk 

Sincerely, 

Ro &t>~6L 
Principal 

robe@hahnenv.com 

c: Ms. Sandra Hart, NW Natural (electronic only) 
Mr. Bob Wyatt, NW Natural (electronic only) 
Ms. Patty Dost, Pearl Legal Group PC (electronic only) 
Ms. Sarah Riddle, Pearl Legal Group PC (electronic only) 
Mr. Carl Stivers, Anchor QEA, L.L.C. (electronic only) 
Mr. John Edwards, Anchor QEA, L.L.C. (electronic only) 
Mr. Ben Hung, Anchor QEA, L.L.C. (electronic only) 
Mr. Ryan Barth, Anchor QEA, L.L.C. (electronic only) 
Mr. Henning Larsen, DEQ NW Region (electronic only) 
Mr. Tom Gainer, DEQ NW Region (electronic only) 
Mr. Tom McCue, Siltronic Corporation (electronic only) 
Ms. Kristine Koch, Region 10 EPA (electronic only) 
Mr. Sean Sheldrake, Region 10 EPA (electronic only) 
Mr. Rene Fuentes, Region 10 EPA (electronic only) 
Mr. Chip Humphrey, Region 10 EPA (electronic only) 
Mr. Lance Peterson, COM, Inc. (electronic only) 
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